

Current Progress

Contract was awarded to C.L. Richardson for \$31,077.50 on January 25, 2013.

Weather has caused delay another week. New Final inspection date is 4/30/13. Weather contract modification was completed this week to extend the contract out for Aprils weather days

Photos