



US Army Corps
of Engineers

2011 MISSOURI RIVER LEVEE REHAB UPDATE

Saline Lafayette District
Saline, Missouri

Updated as of May 3, 2012

Kansas City Residence Office

Kansas City District

Schedule

Request for Assistance:	July 27, 2011
Damage Survey Report:	Feb. 14, 2012
Award Date:	TBD
Notice to Proceed Date:	TBD
Contract Duration:	TBD
Contract Original Completion Date:	TBD
Contract Current Completion Date:	TBD
Estimated Completion Date:	TBD

Progress

% Complete Actual:	
% Complete Schedule:	
Construction Contract Placement:	


Funding

Funds Source:	FCCE – Rehabilitation
Award Contract Amount:	
Current Contract Amount:	
Pending MOD Amount:	

Scope of work

Riverside slope stability and seepage repair.

Project: Malta Coles Saline-Lafayette Teteseau Districts River Miles: 274.2 to 278.2



Current Progress

Project Information Report Status: Project approved by Northwestern Division on 3/29/12.

Real Estate Status: Project Partnership Agreement awaiting internal review.

Design Status: In progress.

Waiting on scope determination from sponsor.

Photos