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Missouri River Levee System - Unit L-385
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CONSTRUCTION CONTRACT AMOUNT:
EARNED TO DATE:

NOTICE TO PROCEED:
COMPLETION DATE:

*ASSUMING FULL FUNDING                         

$49,580,000
$40,279,000
APRIL 26,2002
MARCH, 2005*


