



US Army Corps of Engineers

2011 MISSOURI RIVER LEVEE REHAB UPDATE

Brunswick Levee District

Carroll, Missouri

Updated as of April 4, 2012

Kansas City Residence Office

Kansas City District

Schedule

Request for Assistance:	Aug. 17, 2011
Damage Survey Report:	Jan. 24, 2012
Award Date:	N/A
Notice to Proceed Date:	N/A
Contract Duration:	N/A
Contract Original Completion Date:	N/A
Contract Current Completion Date:	N/A
Estimated Completion Date:	N/A


Progress

% Complete Actual:	
% Complete Schedule:	
Construction Contract Placement:	

Funding

Funds Source:	FCCE – Rehabilitation
Award Contract Amount:	
Current Contract Amount:	
Pending MOD Amount:	

Project: Brunswick Levee District River Miles: 250.0 to 255.3



Scope of work

Seeding and Mulching.

Current Progress

Project Information Report Status: Approved by Northwest Division on 2/14/12.

Levee District has elected to complete the repairs without assistance from the Corps.

Photos