



Garden of Eden, Sec 3


Updated as of April 3, 2012

Kansas City District

Request for Assistance:	Aug. 17, 2011
Damage Survey Report:	Jan. 24, 2012
Award Date:	TBD
Notice to Proceed Date:	TBD
Contract Duration:	TBD
Contract Original Completion Date:	TBD
Contract Current Completion Date:	TBD
Estimated Completion Date:	TBD

% Complete Actual:
% Complete Schedule:
Construction Contract Placement:

Funds Source:	FCCE – Rehabilitation
Award Contract Amount:	
Current Contract Amount:	
Pending MOD Amount:	



Seeding and Mulching.

Current Progress

Project Information Report Status: Approved by Northwest Division on 2/17/12.

Real Estate Status: In progress

Design Status: In progress

Photos