



US Army Corps
of Engineers

2011 MISSOURI RIVER LEVEE REHAB UPDATE

Plowboy Bend
Moniteau County, Missouri

Updated as of April 4, 2012

Kansas City Residence Office

Kansas City District

Schedule

| | |
|------------------------------------|---------------|
| Request for Assistance: | Oct. 24, 2011 |
| Damage Survey Report: | N/A |
| Award Date: | N/A |
| Notice to Proceed Date: | N/A |
| Contract Duration: | N/A |
| Contract Original Completion Date: | N/A |
| Contract Current Completion Date: | N/A |
| Estimated Completion Date: | N/A |


Progress

| | |
|----------------------------------|--|
| % Complete Actual: | |
| % Complete Schedule: | |
| Construction Contract Placement: | |

Funding

| | |
|--------------------------|-----------------------|
| Funds Source: | FCCE – Rehabilitation |
| Award Contract Amount: | |
| Current Contract Amount: | |
| Pending MOD Amount: | |

Project: Plow Boy Bend Levee River Miles: 166.0 to 173.0



Scope of work

Seeding and Mulching.

Current Progress

The Damage Assessment identified that the damages incurred during the 2011 Flood were less than \$15,000. Per the requirements of P.L. 84-99, the Corps is unable to provide assistance when damages are less than \$15,000.

Photos