2011 MISSOURI RIVER LEVEE REHAB UPDATE

MRLS 500 - R

US Army Corps Doniphan, Kansas

of Engineers phan, Updated as of Nov. 15, 2012

Kansas City Residence Office Kansas City District
Schechy m Project: MRLS 500-R River Miles: 496.8 to 501.8

Request for Assistance: Sept. 19, 2011 AN\ e P

Damage Survey Report: Nov. 23, 2011 ¢ B | Leves Conterne

Award Date: Sept. 5, 2012 otz e

Notice to Proceed Date: TBD [

Contract Duration: 120

Contract Original Completion Date: Jan. 17, 2013

Contract Current Completion Date: Jan. 17, 2013

Estimated Completion Date: Jan. 17, 2013

% Complete Actual: 95% =

% Complete Schedule: 95%

Construction Contract Placement: I

IKansais: by

Funds Source: FCCE — Rehabilitation ==

Award Contract Amount: $198,400.51

Current Contract Amount: $198,400.51

Pending MOD Amount:

Seeding and Mulching

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

The Levee Seeding Contract was awarded to Prudent Technologies, Inc. of Kansas City, Missouri on 9/5/12, for
$198,400.51 to complete levee/seeding repairs at MRLS 513-512-R, MRLS 500-R, MRLS 482-R, Henry Pohl and

Lower Chariton Levees.

We inspected the grass-stand at 500-R. Levee section showed acceptable growth with a minimal isolated bare
areas.




