



US Army Corps  
of Engineers

# 2011 MISSOURI RIVER LEVEE REHAB UPDATE

Mokane Levee District  
Callaway, Missouri

Updated as of Sept. 6, 2012

Kansas City Residence Office

Kansas City District

## Schedule

Request for Assistance:	Nov. 17, 2011
Damage Survey Report:	Dec. 19, 2011
Award Date:	Aug. 27, 2012
Notice to Proceed Date:	TBD
Contract Duration:	TBD
Contract Original Completion Date:	TBD
Contract Current Completion Date:	TBD
Estimated Completion Date:	TBD

## Progress


% Complete Actual:	
% Complete Schedule:	
Construction Contract Placement:	

## Funding

Funds Source:	FCCE – Rehabilitation
Award Contract Amount:	\$18,950
Current Contract Amount:	\$18,950
Pending MOD Amount:	

Project: Mokane Levee District

River Miles: 120.7 to 122.7



## Scope of work

Riverside slope stability and seepage repair.

***Current Progress***

Contract was awarded to Keith Contracting from Columbia, Missouri, for \$18,950 on 8/27/12.

Pre-construction meeting was held on 8/30/12.

***Photos***