

Current Progress

The contract was awarded 5/1/12 to Prudent Technologies.

Final Inspection was held 11/15/12. Since Prudent seeded outside of the seeding window we will inspect the grass stand again in the weeks prior to the spring seeding window of 2013.

Photos